Site Name: . |Operational Period: | U.S. EPA Region 6
Task Order 62 CES Environmental Date: 12-16-2014 -_ DAILY WORK ORDER
Branch: Federal gir‘;iz;i"" Response mergency and Rapid Response Service
WORK AUTHORIZED: T S U A SO g Lo o it
Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.
Site Cerclis:# TXD 008950461 | On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP —S6 - 07 -02 Gary Moore, USEPA ;_ LeRoy C_:_assidey_,_CB&l Federal
Task Order: 062 Date: 12.16.2014 Time:1700 | Date: 12.16.2014  Time: 1700
|PERSONNEL ON-SITE: oty | used  Unused gﬁg‘,"”Em ON- aty USED  Unused
r Rés.pc.mse Me_uﬁa-ger_m. 1 1 Pick —up Truck 2 _ 2
Foreman 1 1 Generator 1 1
“ Health and Safety Manager _ . _ Trash Pumps 1 1 B
Truck Driver/Equip Op Multiple Gas Monitor 0 0
Laborer 3 3 Frac Tank w Liner 1 1
4,000 PSI Pressure 0 0
| o Washer
PERSONNEL OFF-SITE Open TopRollOff 6 6
Subcontract Manager 1 1 1 _ Vacuum Truck Air Mover 1 1 )
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes 10 10
10,000 Ib Overhead Lift _ 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1
ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon3):
The crew continued to clean the empty frac tanks with the Myers Pump. They assisted the truck drivers in removal of
the oily waters and continued to sweep the tarmac and work bays. _ - -
Five loads of oily water were transported to Lonestar Ecology LLC, three nonhazardous and two Class 9 shipments.
Material was removed from N-OT 4, 5, 9 and ST 8. Two load of oily water from FT 506 and VB 607 was transported to
and disposed at Republic Services. Republic Services also pick up VB641 for burial.

RM coordinated site activities with the Foreman. He coordinated the vacuum truck services and manifesting. He
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START and the
on the remaining site waste including drums and totes.

&D Coordinator continues to work with vendors on final disposal options of site waste. She continues to track the VB
at Veolia Environmental Services. '
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0sC Time: RM>=£R_ s & Time:930
J@_%/ 12.17.14 1440 LR 1112018

Next OPERATIONAL_ PERIO__D (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO): o
The crew will continue to assist truck drivers with loads going to Lonestar. Crew will continue utilizing the Meyer Pump
to clean the emptied frac tanks. Crew will prepare for the rain event. ]

Two trucks in rotation scheduled to complete the removal of the AST waters approved at Lonestar Ecology. One
additional truck will be utilized to receive the frac tank material.

Continue working with OSC and START on planning activitiés in January.
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